Shell Cleanup Timelines - January 2014

18977197 NW2063  |23419 Pacific Highway South Des Moines 2013 3Q
NFA requested

66303785 | NWwW=2027 [2501 NE 75th St [Seattle [King | 2013 3Q

NFA received

31325769 | NW2072 [2025 4th Ave / Virginia St [Seattle [King | 2013 4Q
NFA requested

35888116 | Nw2041 [21449 Pacific Hwy South |Des Moines [King | 2013 4Q
NFA requested

11244769 | NW2504 [3670 150 Ave SE [Bellevue [King | 2013 4Q
NFA received

33913433 | Nw2025 [1221 Ave D [Snohomish [Snohomish | 2014 2Q

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary
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Shell Cleanup Timelines - January 2014

52783488 NW2097 [7219 Rainier Ave S Seattle 2014 3Q

83711227 | Nw=2087 [852 Rainier Ave S [Seattle [King | 2014 4Q

24767268 | NW2074 [14001 NE 20th Ave NE [Bellevue [King | 2014 4Q

N/A | Nw2516 [4500 15th Ave S [Seattle [King | 2014 4Q
12666 Des Moines Memorial Drive

84247415 NW2095 [(1718 S 128th St) Seattle King 2015 1Q

6326863 | Nw2022 [19930 44th Ave W [Lynnwood [Snohomish | 2015 3Q

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary
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Shell Cleanup Timelines - January 2014

63265631 NW2053 [11700 NE 160th St Bothell 2015 3Q
65747289 | Nw=2067 [10801 NE 68th St [Kirkland [King | 2015 4Q
2040516 | Nw2102 [20221 Highway 99 [Lynnwood |Snohomish | 2015 4Q
29834827 | Nw=2050 |15 FrontStS [Issaquah [King | 2015 4Q

30116 | Nw2045 [8530 Evergreen Way |Everett [Snohomish | 2015 4Q
64432537 | NWw2064 [105 S 156th St [Burien (Seattle) [King | 2015 4Q

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation

Confirmation Borings, if necessary
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Shell Cleanup Timelines - January 2014

59579759 NW2030 [511 S Dearborn Seattle 2015 4Q
8894437 | Nw2031 [3315 172nd St NE |Arlington [Snohomish | 2015 4Q
83922248 | NW=2065 [12001 NE 8th Street [Bellevue [King | 2015 4Q
51994197 | Nw2029 [1013 NE 45th St [Seattle [King | 2015 4Q
52785978 | NW2505 [1605 NW Gilman Blvd [Issaquah [King | 2015 4Q
5195417 | Nw2044 [11020 19th Ave SE |Everett [Snohomish | 2016 1Q

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

M M & < S| O 10O 0DjIO© © © Ol N~ NN N]J]O 0 0 0ol O O O
N A ]d A A A A H A |]A A A A A A A | Hd A A A
o o|0 0 Qo0 CQC QOO CQO|OOC Q00| CCQCC0O|OOCCQCQ0|IOC0CCQC0C0C
M S |ld N OO < ]ld N M Sld N Sl N Sl N0l N S

p. 4 of 10




27496218

NW2070

6808 196th St SW / 68th Ave W

Lynnwood

Snohomish 2016 1Q

Shell Cleanup Timelines - January 2014

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary
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Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

N/A | Nw2511 [1262 S Jackson St [Seattle [King | 2016 1Q
| 4465692 | Nw2023 [118 NE 45th Street [Seattle [King | 2016 1Q
| 80616298 | NW2026 [3100 E Madison St [Seattle [King | 2016 1Q
| 53947398 | NWwW2058 [22802 Bothell Way SE [Bothell [Snohomish | 2016 1Q
[ 35848934 | NWwW2057 [13138 Interurban Ave S [Tukwila [King | 2016 3Q

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary
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Shell Cleanup Timelines - January 2014

19688471 NW2052  [650 (600) S Michigan St Seattle 2016 3Q
10444294 | NWw2513 [1500 Broadway [Seattle [King | 2016 3Q
65688356 | NW=2042 [13201 SE 272nd St [Kent [King | 2016 4Q
41675877 | NWw2079 [4902 25th Ave NE / NE 49th St [Seattle [King | 2016 4Q
32794934 | NWw=2036 [5500 15th Ave NW [Seattle [King | 2017 1Q
67477173 | NW2515 [1935 N Northgate Way [Seattle [King | 2017 1Q

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary
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Shell Cleanup Timelines - January 2014

10339322 NW2059 |21049 Cedardale Rd Mount Vernon 2017 1Q
97719941 | NW2021 [17914 (17924) Highway 9 [Snohomish [King | 2017 1Q
85267949 | Nw2512 14848 1stAve S [Seattle [King | 2017 1Q
64651921 | Nw=2091 [9796 Holman Rd NW [Seattle [King | 2017 4Q
98648877 | Nw=2028 [700 12th Ave E [Seattle [King | 2017 4Q
84325624 | NWw2508 [6602 220th St SW [Mountlake Terrace  [Snohomish | 2017 4Q

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary
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16329343

NW2086

1816 112th St SE

Everett

Snohomish

Shell Cleanup Timelines - January 2014

2018 2Q

1013

2Q13

3Q13

4Q13

1Q14

2014

3Q14

4Q14

1Q15

2Q15

3Q15

4Q15

1Q16

2Q16

3Q16

4Q16

1017

2Q17

3Q17

4Q17

1Q18

2Q18

3Q18

4Q18

1019
2Q19

3Q19

4Q19

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

[ 20469999 | Nw2040 [1133 W. James Street [Kent [King | 2018 4Q
[ 87852737 | Nw2076 [11520 Avondale Rd NE |[Redmond [King | 2018 4Q
| 71459562 | NwW2054 [2805 SW Roxbury St [Seattle [King | 2018 4Q
| 7546643 | NwW2068 [1520 S 348th St |Federal Way [King | 2018 4Q
[ 51218997 | Nw2094 [7200 Aurora Ave N [Seattle [King | 2018 4Q

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary
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13589449

NW2034

201 128th SW

Everett

Snohomish

2019 2Q

Shell Cleanup Timelines - January 2014

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary

[ 14577491 | Nw2033 [210 NE 45th Street [Seattle [King | 2019 3Q
| 51268843 | NW2046 [1637 West Meeker Street [Kent [King | 2019 3Q
| 56326712 | NWw2035 [2921 Martin Luther King Jr. Wy S [Seattle [King | 2019 4Q
| 26173437 | Nw2048 [803 NW Market [Seattle [King | 2019 4Q
[ 81151721 | NWwW2055 [2461 4th Ave S [Seattle [King | 2019 4Q

Pilot Test/Feasibility Study
Cleanup Action Plan

Active Remediation, if necessary

Confirmation Borings, if necessary
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Shell Cleanup Timelines - January 2014

1Q13
2Q13
3Q13
4Q13
1Q14
2014
3Q14
4Q14
1Q15
2Q15
3Q15
4Q15
1Q16
2Q16
3Q16
4Q16
1Q17
2Q17
3Q17
4Q17
1Q18
2Q18
3Q18
4Q18
1Q19
2Q19
3Q19
4Q19

77346879 NW2517 |7347 35th Ave NE Seattle 2019 4Q

Pilot Test/Feasibility Study
Cleanup Action Plan

Confirmation Borings, if necessary

[ 51216788 | Nw2082 [23031 Pacific Hwy S |Des Moines [King | 2019 4Q
Pilot Test/Feasibility Study
Cleanup Action Plan
Confirmation Borings, if necessary
| 94485958 | NW2037 [4605 Fremont [Seattle [King | 2019 4Q

Pilot Test/Feasibility Study
Cleanup Action Plan

Confirmation Borings, if necessary
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